

Terminprogramm



Anschluss Steinerstrasse, Seewen, Belagseinbau H8 2023

	Mai														Juni																
Wochentag	Mo	Di	Mi.	Do.	Fr.	Sa.	So.	Mo	Di	Mi.	Do.	Fr.	Sa.	So.	Mo	Di	Mi.	Do.	Fr.	Sa.	So.	Mo	Di	Mi.	Do.	Fr.	Sa.	So.			
Datum	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11			
Sperrungen				Auffahrt											Pfingstmontag										Fronleich-						
Sperrungen H8	X	X	X						X	X	X	X													X	X	X	X			
Reservedaten																		X	X	X	X									X	X
Umleitung via																										nam					
Steinerstrasse	X	X	X																					Fronleich-	X	X					
Bienenheimstrasse	X	X	X																						Fronleich-						